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RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 

Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) in Los 

Angeles County. 

 

ISSUE: 

 

The Department and the Port of Long Beach (Port) propose to amend the Proposition 1B TCIF 

Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge, to update the project 

delivery schedule and components. 

 

BACKGROUND: 

 

During TCIF program development, the Commission approved adding approximately $500 million 

from the State Highway Account (SHA) to fund state-level priorities that are critical to goods 

movement, bringing the total funding available to $2.5 billion.  Funding for the Gerald Desmond 

Bridge Project in the amount of $250 million from the SHA was programmed in March 2008 when 

the Commission approved the 2008 State Highway Operations and Protection Program (SHOPP).   

 

Subsequently, the Commission approved an increase of $49.795 million in SHA funding in February 

2010 as part of the 2010 SHOPP, bringing the total SHA funding to $299.795 million.  

 

The Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) was 

approved by the Commission on October 29, 2008 and amended by the Commission on  

November 3, 2010.  This is a Design-Build project.  The project Request for Proposals was released 

to prequalified proposers on September 2, 2011. 
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The revised baseline schedule is shown in the following table: 

 

Project Milestone Baseline Revised 

Begin Environmental Phase 03/29/03 No change 

End Environmental Phase  08/09/10 No change 

Begin Design Phase 01/01/12 No change 

End Design Phase  09/01/10 N/A 

Begin Right of Way Phase 08/01/10 No change 

End Right of Way Phase 12/01/11 03/30/12 

Begin Construction Phase 01/01/12 12/31/12 

End Construction Phase  12/30/16 No change 

Begin Closeout Phase 01/30/17 No change 

End Closeout Phase 06/30/17 No change 

 

 

 PROJECT COMPONENTS 

 

Component 

Current Baseline 

Agreement Cost 

($1000) 

Revised Cost 

($1000) 

Change 

($1000) 

Environmental $                           9,782 No Change $                     - 

Design $                         28,880 No Change $                     - 

Right of Way Support $                                   - No Change $                     - 

Construction Support $                                   - $                30,000 $            30,000 

Right of Way Capital $                       100,589 No Change $                     - 

Construction Capital $                       811,589 $              781,589 $         (30,000) 

TOTAL $                       950,840 $              950,840 $                     - 

 

 
 

RESOLUTION TCIF-P-1112-15 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Trade 

Corridors Improvement Fund baseline agreement for the Gerald Desmond Bridge (PPNO 3037) 

project in accordance with the information described above. 

 

 


